



# City of Rockdale

Memorandum for Post Oak Savannah Ground Water Conservation Board

Re: 2019 POSGCD Grant change of location

1. Request change of location from HWY 79 to another water line location in the City of Rockdale. The original request was to replace the water line under HWY 79 as part of the HWY 79 rehabilitation project. After final decision from TxDot, the cost of replacing the waterline and removing the existing water line would far exceed the grant amount. TxDot has levied the requirement for the old line to be removed which was not a previous requirement. The city would like to change that location to another location in the city without changing the parameters for qualifications.
2. There is no change in CCN, and water savings will be at least as great as the original approved project. There are no changes to any other scoring criteria.
3. The City will submit an updated project scope within 30 days of approval.
4. The City requests an extension to 31 DEC 2020 for this grant due to change in location and scope.

A handwritten signature in blue ink, appearing to read "Chris Whittaker", is written over a faint, larger version of the same signature.

Chris Whittaker  
City Manager