



9/16/2022

PO Box 586 Rockdale, TX 76567

Gary Westbrook
General Manager
Post Oak Savannah GCD

Mr. Westbrook,

Thank you for your time this morning to discuss the 2021 POSGCD grant. Dedicated Controls has been awarded the contract and the following information is from our pre-construction meeting with them and KPA Engineering.

1. Currently all parts are available or being ordered.
2. Notice to Proceed: October 2, 2022
3. Time & Order for Completion: Mid-January 2023 (120 Calendar Days)

Due to the extended timeline caused by Covid and other business conditions, the City of Rockdale is requesting another extension for the completion of this project. For a relatively small project, this project could save the city from a catastrophic loss of water service and it will extend the life of a 65+ year old facility for another decade.

On an even brighter note, the bid for the base project came in considerably under budget. I will be submitting a request for additional work that will also help the city reduce the waste of water in our system.

Thanks again for partnering with the City of Rockdale as we work to reduce water waste and improve our stewardship of this resource.

Jerald Brunson

Public Works Director

City of Rockdale

(512) 760 – 6991 Cell

(512) 446 – 2511 City Hall