

Schedule C

- 1.27 Submit Explanatory Report
- 9.26 Final GMA 12 approval of DFCs
- 6.26 – 9.26 District hearings on proposed DFCs
- 4.26 – 5.26 GMA 12 reconciles any modifications to preliminary DFCs and approves resolution sending DFCs to Districts for hearing
- 1.26 – 4.26 Districts hold hearings and take public comment on preliminary DFCs before making any needed changes to be sent back to GMA12
- 12.25 GMA 12 ratifies preliminary DFCs and sends them to District for review and public comment
- 10.25 Final public review of preliminary DFCs
- 8.25 Nine factor review of preliminary DFCs
- 6.25 Nine factor review of preliminary DFCs
- 4.25 Nine factor review of preliminary DFCs
- 2.25 Nine factor review of preliminary DFCs
- 12.24 Finalize preliminary DFCs
- 10.24 Feasibility review of preliminary DFCs
- 8.24 Districts send GMA 12 preliminary DFCs and pumping files
- 1.23-7.24 District level development of DFCs and supporting pumping files
- 12.22 Finalize starting bookend pumping files for use by Districts in developing DFCs
- 11.22 Continue to panic, begin developing bookend pumping files for each District. GMA 12 decision on processes (cont)
- 10.22 Panic. GMA 12 decision on processes
- 9.22 We are here

Schedule B

1.27	Submit Explanatory Report
9.26	Final GMA 12 approval of DFCs
6.26 – 9.26	District hearings on proposed DFCs
4.26 – 5.26	GMA 12 reconciles any modifications to preliminary DFCs and approves resolution sending DFCs to Districts for hearing
1.26 – 4.26	Districts hold hearings and take public comment on preliminary DFCs before making any needed changes to be sent back to GMA12
12.25	GMA 12 ratifies preliminary DFCs and sends them to District for review and public comment
10.25	Final public review of preliminary DFCs
8.25	Nine factor review of preliminary DFCs
6.25	Nine factor review of preliminary DFCs
4.25	Nine factor review of preliminary DFCs
2.25	Nine factor review of preliminary DFCs
12.24	Finalize preliminary DFCs and pumping file at GMA 12 level
1.23 – 10.24	Standard DFC development process at GMA level
12.22	Finalize starting bookend pumping files for use by Districts in developing DFCs
11.22	Continue to panic, begin developing bookend pumping files for each District .GMA 12 decision on processes (cont)
10.22	GMA 12 decision on processes
9.22	We are here. Panic

Schedule A

- | | |
|-------------|---|
| 1.27 | Submit Explanatory Report |
| 9.26 | Final GMA 12 approval of DFCs |
| 6.26 – 9.26 | District hearings on proposed DFCs |
| 4.26 – 5.26 | GMA 12 reconciles any modifications to preliminary DFCs and approves resolution sending DFCs to Districts for hearing |
| 1.26 – 4.26 | Districts hold hearings and take public comment on preliminary DFCs before making any needed changes to be sent back to GMA12 |
| 12.25 | GMA 12 ratifies preliminary DFCs and sends them to District for review and public comment |

Schedule B (updated)	
1.27	- Submit Explanatory Report
9.26	- Final GMA 12 approval of DFCs
6.26 – 9.26	- District hearings on proposed DFCs
4.26 – 5.26	- GMA 12 reconciles any modifications to preliminary DFCs and approves resolution sending DFCs to Districts for hearing
1.26 – 4.26	- Districts hold hearings and take public comment on preliminary DFCs with any modifications before making any additional changes needed to be sent back to GMA12
12.25	- GMA 12 ratifies preliminary DFCs with any modifications and sends them to District for review and public comment
10.25	- Final public review of preliminary DFCs
8.25	- Nine factor review of preliminary DFCs
6.25	- Continued evaluation of preliminary DFCs, alternative expressions of DFCs and potential pumping files
4.25	- Continued evaluation of preliminary DFCs, alternative expressions of DFCs and potential pumping files
2.25	- Finalize preliminary DFCs and pumping file at GMA 12 level. Finalize starting bookend pumping files for use by Districts in developing DFCs
12.24	- Discussion of property rights and socioeconomic impacts
9.24	- Discussion of subsidence, feasibility, other relevant information
10.23	- Discussion of aquifer uses and conditions, water supply strategies and hydrologic conditions
1.23 – 12.24	- Standard DFC development process at GMA level and review previous DFCs under the nine factors
10.22	- GMA 12 decision on processes, Previous DFCs adopted as preliminary DFCs
9.22	- We are here. Panic