

From: [Deanville Water](#)
To: [Michael Redman](#)
Subject: Request for 90 day extension on POSGCD Grant
Date: Monday, October 2, 2023 9:06:59 AM

Mr. Redman,

We, on behalf of Curtis Shupak, at Deanville Water Supply Corporation, are requesting an additional 90-day extension on the 6-month extension due to expire. I talked to Mr. Shupak this morning and he told me he is to meet with a landowner on CR 115 who would not give us an easement to do a road bore under the entrance to his property. Once we get this easement signed and recorded they should be able to complete project.

Thank you for the consideration of POSGCD to grant this request. I was unable to open your email logo because we do not have PDF.

Cynthia Zwernemann
deanvillewaterutility@gmail.com